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PMPlan'n'Docs™

The ultimate list with all
project management
plan documents and
project documents.
Organized by Process Group
and Knowledge Area, and
color coded just like the
PMProcess Flow™ poster.

PMPrimary Formulas™

The ultimate reference
sheet with all formulas for
the PMP® exam. Organized
by Knowledge Area and
color coded just like the
PMProcess Flow™ poster.

PM Terms Defined™
Glossary with definitions
that are commonly used in
the project charter or
4-block of projects.

PMRoles Defined™

Glossary with the people
in and around the project
and their roles &
responsibilities.
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"The poster is a must-have for anyone who is studying the PMBOK or studying
for the PMP. It is a wonderful resource and helped me very much in my PMP
certification study. The price is very reasonable, and it really does provide all

the information that is needed to follow the processes and identify the flow.
This is the best study resource for the PMBOK processes that I've seen.”

"The QVive chart is a much more complete flow chart,
showing all process inputs, tools, and outputs,

with flow lines that identify the documents

used for inputs and outputs. This chart
lets you trace the relationships between
the varfous processes in detail. ...

... If you know what is on this chart,
you will have a good understanding

of PMBOK. For the record, I have

no relationship with Q'vive, I am

Just very impressed with this

product,”

qvive.biz | 248.231.7452 |

info@qvive.biz

consulting

"The ultimate PMP® road map and study guide.'
Check out the PMProcess Flow™
poster and the complete set of
Companion Documents

based on the 4t Edition

of the PMBOK® Guide

PM Process Flow™
18" x 24" poster

— Processes organized by
Project Management
Process Group, with
color coded Knowledge
Areas.

- All 42 Processes
complete with Inputs,
Tools & Techniques,
and Outputs.

- Project Integration
Management shown
as the backbone of the
project.

- Data flow between all
Processes, Process
Groups, Knowledge
Areas, and External to
the project.

- Highlighted:
= Project Management Plan
= Project Documents
= Risk Register
= Change Requests
= Deliverables

- Initiating Documents,
Project Charter and
Scope Baseline
components are
emphasized.

| interim management |

training



